

Tentative Schedule for the Dougherty County Pre-Disaster Mitigation Plan

Task	Jul	Aug	Sep	Oct	Nov	Dec
Formation of Pre-Disaster Mitigation Committee						
Hazard Identification & Vulnerability Assessment						
Capability Assessment						
Alternative Mitigation Measures						
Implementation Strategy						
Planning Committee Meetings						
Public Meetings						
Draft Mitigation Plan						
Adoption of Plan by Committee and County						
Submission of Plan to GEMA						
Subcommittee Assignments	Jul	Aug	Sep	Oct	Nov	Dec
Executive Subcommittee Meetings						
Identifying/Profiling Hazards Subcommittee Meetings						
Critical Facilities Subcommittee Meetings						
Vulnerability/Loss Subcommittee Meetings						
Mitigation Goals Subcommittee Meetings						

